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Columbus Wash Relief Drain Phase II 
 Pima Street to Grant Road 

Drainage Improvements  

PHASED CONSTRUCTION CONTINUES 
The work began at Ralph Avenue near Grant Road and has progressed upstream (south) along Ralph Avenue, 
easterly along Seneca Street, and is now moving southerly along Belvedere Avenue. It will terminate south of Pima 
Street. The work at the intersections of Catalina Avenue at Seneca Street and Catalina Avenue at Pima Street has 
been completed. The expected project completion date is May 30, 2008. The status of the following construction 
components are described below: 
1. New sanitary sewer lines:  
 The last of the new sanitary sewers will be completed this month. Once approval from the Arizona 

Department of Environmental Quality is received, the existing sewer lines in Belvedere Avenue and Pima 
Street can be removed to make room for the underground drainage improvements. This phase of construction 
was delayed for almost two months due to new sanitary sewer regulations and requirements. Work on other 
parts of the project continued wherever possible so to not delay the project schedule more than necessary.  

2. Replace existing water mains:  
The majority of the existing water mains impacted by the new drainage improvements have been relocated. 
Some new water improvement modifications have been added to the contract to provide connections to 
support properties developing in the area. This work will allow future development to hook up utilities 
without cutting the newly paved street.   

3. Underground drainage improvements:  
Two rows of 8’x 9’ box culverts have been constructed along Ralph Avenue and Seneca Street. Continuation 
of these culverts along Belvedere Avenue is expected all of January and February. We estimate crossing Pima 
Street President’s Day weekend (February 16th through 18th).  
 
Pima Street will be closed to through traffic between Swan Road and Columbus Boulevard President’s 
Day weekend (February 16th through 18th).  Look for additional details next month.  
 
Slot drains will be installed along the center of Belvedere Avenue, from Seneca Street to Pima Street to 
collect stormwater that historically is concentrated along that street. A new catch basin will be constructed in 
Belvedere Avenue, south of Pima Street, to collect as much stormwater as possible before it crosses the road.    

4. Street improvements:  
New concrete curbs and driveway replacement improvements have been constructed where necessary on 
Ralph Avenue. Ralph Avenue has been paved and Seneca Street will be prepared for paving this month. 
Belvedere Avenue should be paved in April 2008, weather permitting.  

      WHO TO CALL 
To contact us if there is a problem or if you have a special need as it relates to utility service, access to your 
property, or the traffic circulation in your neighborhood during construction, please call us at the following 
numbers: 

Contractor:  Granite Construction Company 
Superintendent: Robert Frost .…..…………………………………………. 403-4089 
Project Engineer: Jeramy Bohne..…………………………………………  325-9698 

The City of Tucson 
Field Representative: David Stiffey………..……………………………… 791-5100 
Project Manager:  Fred Felix …………………….…………………………837-6620 

  
Look for project updates monthly at www.dot.tucsonaz.gov/projects/columbuswash. Thank you for your 
patience as we work to provide a better community.    
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